CRONOGRAMA FiSICO-FINANCEIRO - ORCAMENTO NAO DESONERADO

&

ESAMA

dagua é vida

EXECUGAO DE SERVICOS DE MANUTENGAO NAS ESTRUTURAS CIVIS DAS REDES DE AGUA E ESGOTO SANITARIO, INCLUSIVE RESERVATORIOS, ELEVATORIAS, ESTACOES DE TRATAMENTO DE AGUA E ESGOTO DA CESAMA

MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12
Fisico % 7,64% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34%
ADMINISTRACAO LOCAL DE OBRAS

Financeiro R$ 456.106,20 R$ 37.993,65 R$ 37.993,65 R$ 38.039,26 R$ 37.993,65 R$ 37.993,65 R$ 38.039,26 R$ 37.993,65 R$ 37.993,65 R$ 38.039,26 R$ 37.993,65 R$ 37.993,65 R$ 38.039,26

Fisico % 92,36% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34% 8,33% 8,33% 8,34%

SERVIGOS DE REPAROS CIVIS

Financeiro R$ 5.516.220,36 R$ 459.501,16 R$ 459.501,16 R$ 460.052,78 R$ 459.501,16 R$ 459.501,16 R$ 460.052,78 R$ 459.501,16 R$ 459.501,16 R$ 460.052,78 R$ 459.501,16 R$ 459.501,16 R$ 460.052,78
Financeiro R$ 5.972.326,56 R$ 497.494,81 R$ 497.494,81 R$ 498.092,04 R$ 497.494,81 R$ 497.494,81 R$ 498.092,04, R$ 497.494,81 RS 497.494,81 R$ 498.092,04 R$ 497.494,81 R$ 497.494,81 R$ 498.092,04]
TOTAL Acumulado R$ 497.494,81 R$994.989,61|  R$1.493.081,65| R$1.990.576,46| RS 2.488.071,26|  R$2.986.163,30|  R$3.483.658,11| R$3.981.152,91| R$4.479.244,95| R$4.976.739,76|  R$5.474.234,56|  R$ 5.972.326,56|
Fisico % 100,00%) 8,33% 8,33%) 8,34% 8,33%) 8,33% 8,34%) 8,33% 8,33%) 8,34%) 8,33%) 8,33% 8,34%)
Acumulado 8,33% 16,66% 25,00% 33,33% 41,66% 50,00% 58,33% 66,66% 75,00% 83,33% 91,66% 100,00%|
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